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Change Title

Revise Tri-Party Agreement Milestone M-16-26B, establish three new milestones for the 100-B/C

Process Effluent Pipelines and establish milestone for waste site 100-B-12

Description/Justification of Change
Tri-Party Agreement Milestone M-16-26 13 , due for completion on February 28, 2001, includes the 100 BIC Process Effluent
Pipelines. The 100-B/C process effluent pipeline remediation was included in the original 100-B/C remedial action subcontract,
but was deleted from the contract when actual conditions encountered during remediation differed from the design. Remediation
of the 100-B/C process effluent pipelines is now under a new contract, but cannot be completed by Feb ruary 28, 2001. This Tri-
Party Agreement change package proposes removal of the BIC process effluent pipelines workscope from the M-16-26B Tri-Party
Agreement milestone and establishes three new milestones for this work. This Change Request also proposes that the completion
date for Tri-Pa rty Agreement Milestone M-16-26B be extended 13 months to March 31, 2002. 	 All of the other waste sites
identified in this milestone are either already backfilled or are scheduled to be backfilled by the end of FY 01.
Revegetation of several sites is impractical at this time because of adjacent planned remedial action work activities that will
encroach onto the sites. The number of sites to be revegetated is decreased. The extension to March 31, 2002, is necessa ry because
of contamination plume growth at 100 D and 100 H. The proposed date will allow for completion of backfill at all sites and
revegetation of all sites except those identified on the attachment.

Three new interim Tri-Par ty Agreement milestones specific to BIC process effluent pipelines are proposed: sta rt of excavation (M-
16-26D), completion of excavation (M-16-26E) and completion of backfill (M-16-26F). Dates for completion activities are based
on quantity estimates from the FY2001 DWP. (See a ttached) Dates for revegetation of BIC process effluent pipelines and other
sites discussed above will be addressed under milestone M-16-OOF.

A new milestone is proposed for completing cleanup verification sampling at the 100-B-12 site (M-16-26G). The site, located
Northwest of B reactor, was a storage area for potentially contaminated filter box units originally used at 100N reactor. The filter
boxes will be removed for disposal at ERDF. Verification sampling of the ground surface beneath the filter boxes will be
performed to suppo rt site closeout.

Proposed modification(s) and/or new milestones (Str-iketkreegh indicates text to be removed, shading indicates text to be added):

•	
M-16-2613 - Ccmipleie Remediation and Backfill of 51 Liquid Waste Sites' in the 100-BC-1 100 BC-1, 106-DR - 1, 106-DR-2
and 100-HR-I Operable Uniti'(OUs)- and Process Etfluent Pipelines in the 1 00-DR-1 00 DR-2t and 100 HR-1 Operable
Units. Complete ievegeta tion;of 36 Liquid Waste Sites in the 100- 11C-1, 1(50-DR-'I,' 100 DR 2 aand 400-HR-1 OUs a`s'defined
in the Remedial Design Report(Remedial Action Woik Plati for the 100 Area (DOE/R&06-17; AeJ. 1).; 3/31/02
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Proposed New M ilestones for 100 BIC Process Effluent Pipelines: 	
D	
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•	 M-16-26D - Begin excavation activtnes ai 100lCproeess effluent pipelines. 2/28/01	 FEB 2 6 2001

•	 M-16-26E - Complete excavation and removal"0£, 100 BCCproce'sss effluent ptpeluies. 00/04	 EDMC•	 M-16-266. - Complete backfff of=106 BIC process effluenf pipeline eicavations. 2/28 105

Proposed new milestone for 100-B-12 waste site:
•	 M-16-269 — Remove filter bones and complete verification sampling for 100-B-12 waste site:49/30/01



3 ApprovedDisapproved

Approved	 Disapproved

Approved	 Disapproved

Impact of Change
This change allows closeout of M-16-26B with a 13 month extension, and establishes new milestones for 100 B/C process effluent
pipelines specific to the scope of work. It also establishes a milestone for close out verification sampling of 100-B-12 filter box
storage site.

Affected Documents
The Hanford Federal Facili ty Agreement and Consent Order, as amended, and Hanford site inte rnal planning, work authorization,
and budget documents (e.g., Project Management Plans, Baseline Change Control Documents and Multi-Year Work Plans).
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